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• Entries in Red type identifies significant bulkhead events; 
• Entries in Blue type identifies significant treatment plant events; 
• Entries in Orange type identifies significant discharge events; 
• Entries in Grey type identifies significant Consent Decree events; 
• Entries in lavender type identifies significant Gladstone Treatment Project events. 

The following was compiled by Bill Simon from various reports, conversations and 
written communications with people involved with the activities noted. It is intended for 
basic use in assisting one in understanding the chronology of events associated with the 
water discharges of the Sunnyside mine and other mines in the Gladstone area and 
possibilities for the development of appropriate treatment method(s). Conflicting 
opinions and understandings from the people and companies involved may exist. It is not 
the intent of this writer to determine which opinion is correct. 

1959-1961 Tunnel extended beyond Gold King property to the Sunnyside Mine 
workings and re-named the American Tunnel (AT).2 

1978. Lake Emma flood closes mine 

Fall 1978 Treatment plant commissioned for the treatment of American Tunnel (AT) 
discharge. Re-designed and upgraded 1988-1989.4 

Nov., 1993 Technical Revisions to the Reclamation Plan, including bulkheads 
installations, approved by the MLRB. 5 

Mav, 1994 Sunnyside Gold Corporation (SGC) filed for Declaratory Relief requesting 
that the Court determine whether seeps and springs that occurred after proposed 
bulkheading would be subject to the NPDES requirements.6 

Summer, 1994 WQCC hearing on implementing new "goal based" water quality 
standards; resulted in ARSG accepting the challenge to determine conditions, determine 
feasibility for remediation, and make recommendations for achievable water quality 
standards throughout the Animas Watershed. 

Fall, 1994 ARSG formed and Bill Simon hired as Coordinator. 

1995 Mogul and Grand Mogul mines purchased at tax sale by Salem Minerals, Inc.. 
Later transferred to San Juan Corp (Todd Hennis, President of both).7 

1 Caution: the dates and related text are intended to be accurate but not guaranteed to be. I would 
appreciate any information useful to make corrections. In the meantime consider this a 3rd draft. Bill 
2 Silverton Standard and Miner, various issues from 1959 - 1961. 
3 Larry Perino, SGC, verbal communication, fall 2010 
4 Larry Perino, SGC, written communication, fall 2010 
5 Sara Johnson (WQCD), written communication, fall 2010 
6 ibid. 

1 



DRAFT' 

Gladstone Area Mine Event Timeline I f | " f JSI 

September, 2011 

• Entries in Red type identifies significant bulkhead events; 
• Entries in Blue type identifies significant treatment plant events; 
• Entries in Orange type identifies significant discharge events; 
• Entries in ire} l \ pe 
9 Entries in lavender type identifies 

The following was compiled by Bill Simon from various reports, conversations and 
written communications with people involved with the activities noted. It is intended for 
basic use in assisting one in understanding the chronology of events associated with the 
water discharges of the Sunnyside mine and other mines in the Gladstone area and 
possibilities for the development of appropriate treatment method(s). Conflicting 
opinions and understandings from the people and companies involved may exist. It is not 
the intent of this writer to determine which opinion is correct. 

1959-1961 Tunnel extended beyond Gold King property to the Sunnyside Mine 
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bulkheading would be subject to the NPDES requirements.6 

Summer, 1994 WQCC hearing on implementing new "goal based" water quality 
standards; resulted in ARSG accepting the challenge to determine conditions, determine 
feasibility for remediation, and make recommendations for achievable water quality 
standards throughout the Animas Watershed. 

Fall, 1994 ARSG formed and Bill Simon hired as Coordinator. 
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Later transferred to San Juan Corp (Todd Hennis, President of both).7 
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2 Silverton Standard and Miner, various issues from 1959 - 1961. 
3 Larry Perino, SGC, verbal communication, fall 2010 
4 Larry Perino, SGC, written communication, fall 2010 
5 Sara Johnson (WQCD), written communication, fall 2010 
6 ibid. 
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Proposed SGC consent decree open for public comment; ARSG had not yet 
reached conscensus therefore did not comment. Individuals, landowners, etc. were 
encouraged to comment on their own. 

SGC and WQCD entered into the Consent Agreement. " A " list remediation 
projects: Sunnyside Mine Pool, So Fork Cement Cr Mine Waste dump. Surface Mill 
Tailings at Eureka, Gold Prince Mill tailings and bulkhead, Koehler Longfellow Portal 
and Mine Waste Dump, Boulder Creek Mill Tailings, Pride of the West Mill Tailings. 
"B" list projects: Columbus Mine Portal, London Portal8 

SGC/St. of Colorado Consent Decree (CD) approved. 

SGC begins group A remediation projects including Koehler dump removal, 
Longfellow mine waste remediation, and the Koehler/Junction red sludge pond cleaning 
below these two sites. Lead Carbonate Tailings Pond was removed in 1995 as an "A List 
Project". Eureka Tailings removal was completed in 1996. A List projects completed in 
1997 included Ransom Tunnel bulkhead. Boulder Creek Tailings removal, Pride Tailings 
removal, Gold Prince bulkhead, tailings and waste dump isolation. Alkaline injection into 
the mine pool was also a CD project as was the treatment of Cement Creek.9 

Summer, 1996 American Tunnel 1st bulkhead installed. (Valve closed on July 29, 
1996, then opened to meet Town of Silverton's need to stop a "call" on water in the 
Animas. . I 0 SGC begins treating CC as part 
ofCD. 

->ril. 1997. Joint petition to amend CD (#1). Added Appendix to preserve historic 
structures at the Gold Prince and add the Ransom Portal mitigation. 1 

. Completed projects: Sunnyside Mine pool, American Tunnel waste dump, 
Surface Mill tailings at Eureka, Gold Prince, Koehler/Longfellow Mine dumps, Boulder 
Creek tailings, Pride of the West tailings, Ransom Portal.1 

. Joint petition to amend CD (#2). Added additional "B" List projects 
(Mayflower Facility - Upland Hydrologic control. Tailing Pond #4 surface drainage 
modification, and Tailing Pond #4 upland groundwater diversion.13 

Aug., 1999 S. Fearn becomes principal of Gold King Mines Corporation (including the 
Anglo Saxon and Harrison MS claims) purchased from CCTC, an Oklahoma company. 
Tom Warlick becomes holder of the first mortgage14. S. Fearn sealed four portals on 
Gold King property and noted that drainage flow had recently increased.15 

7 Larry Perino, SGC, written communication, fall 2010 
8 Sara Johnson (WQCD), written communication, fall 2010 
9 Larry Perino, SGC, written communication, fall 2010 
1 0 Larry Perino, SGC, written communication, fall 2010 
" Sara Johnson (WQCD), written communication, fall 2010 
1 2 Sara Johnson (WQCD), written communication, fall 2010 
1 Sara Johnson (WQCD), written communication, fall 2010 
1 4 Steve Fearn, GKMC, by written communication; edited by Todd Hennis 
•• Bruce Stover (CDRMS) by verbal communication, Dec. 2010 
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Sept. 1999 Mogul discharge begins increased flow 1 6 

1999-2001 Gold King discharge increases from 2.7 - 7 GPM to 31 to 72 GPM; metal 
load remains about the same however. 

1999 - 2003 Mogul mine discharge increase is noted on Sept.-Oct., 1999; eventually 
increasing up to 200 GPM. 1 7 ARSG data after 2003 also indicated an increased flow 
since our 1997 sample. 

Sunnyside did supplemental CD projects, Mayflower Mill/TP#l upland 
diversions, TP4 toe ditch liner and upland diversions. 

Mav, 2001. Last sample taken from AT #1 bulkhead.18 Sunnyside Mine pool thought to 
have reached equilibrium. (This condition was required to be met before additional 
bulkheads could be installed downstream in the AT). 

August, 2001. American Tunnel 2 n d bulkhead installed; valve closed on August 31 s t. 1 9 

Fall, 2002 Gold King Mines Corp. (GKMC) purchased the Mogul mine from San Juan 
Corp.(SJC, Hennis, president) for a note20. As additional surety to secure the note, 
GKMC gave SJC a second mortgage on the Anglo Saxon and Harrison MS (which 
included the water treatment facilities and settling ponds, respectively, at Gladstone).21 

Fall. 2002. SGC and GKMC enter into agreement(s) for GKMC to take over the SGC 
treatment plant, treat Cement Creek for 6 months and the remaining discharge from the 
AT, (which allegedly is the historic flow originating from fault zones in the Gold King 
property and which they were interested in treating as part of their mining plan)"". SGC 
had previously leased the Harrison and Anglo Saxon claims from GKMC. GKMC 
intended to use the treatment plant to treat Gold King mine discharge as part of their 
mining plan GKMC agreed to install bulkheads at the Mogul and Koehler mines. SJC 

23 

became owner of Herbert Placer. 

200?, Settling ponds were on Herbert Placer (San Juan Corp got this property -
basically to allow Mogul bulkhead to preceed).24 

December, 2002. American Tunnel 3 r d bulkhead installed; valve closed on December 
3 r d . 2 5 

2003 Mogul bulkhead was completed in August 2003 and Koehler bulkhead 
completed September 2003 by G K M C . 2 6 

1 6 SGC data; confirmed by Todd Hennis (SJC) by oral communication, 2010 
1 7 Todd Hennis, SJC, written communication, Jan., 2011 
l8Larry Perino, SGC, written communication, fall 2010 
1 9 Larry Perino, SGC, written communication, fall 2010 
2 0 Steve Fearn, GKMC, written communication, fall 2010 
2 1 Steve Fearn, GKMC, written communication, fall 2010 
2 2 Larry Perino, SGC, written communication, fall 2010 
2 3 Steve Fearn, GKMC, written communication, fall 2010 
2 4 Larry Perino. SGC, written communication, fall 2010 
2 5 Larry Perino, SGC, verbal communication, fall 2010 
2 6 Larry Perino, SGC, written communication, fall 2010; confirmed by S. Fearn, written communication, 
fall 2010 



2003 Sunnyside completes a supplemental Power Plant Tailings Project and the 
construction of a reactive treatment wall below Mayflower Tailings Pond #4 as an 
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amendment to CD. 
28 

CDPHE determined that the Terms of Consent Decree had been met. 

Jan. 2003 CDPHE transferred the AT CPDES (discharge) permit to GKMC. 2 9 

Jan., 2003 GKC begins treatment of AT, treated Cement Creek till June, 2003 and AT 
discharge until Jan., 2004 

Related Agreements between SCG and other parties 3 0 (some dates provided elsewhere): 
Amendments #3 & #4. 
Amendment #5 projects completed: Power Plant tailings, Power Plant 
hydrologic controls, Passive reactive wall construction (per 
presentation by Larry Perino, 10/2004). 
Baumgartner Agreement (SGC funds to facilitate bulkheading of the 
Koehler Tunnel), 
San Juan Agreement (Herbert Placer deeded to SJC, SJC transfer 
Mogul to Gold King Mines, SJC leases settling ponds to Gold King for 
water treatment) 
Gold King Agreement (bulkhead Mogul, AT treatment plant and other 
buildings transferred to Gold King, Transfer AT discharge permit to 
Gold King etc) 

June to Oct. or Nov., 2003. CC was treated into 2003 except for a short period in 1999. 
The CC flows treated did vary from all of CC in winter to just a portion in the summers. 
The flows treated ranged from -450 gpm to ~ 1600 gpm. This included both CC and 
American Tunnel so if American Tunnel was < 90 gpm then CC was the rest treated.31 

Julv. 2003 Consent decree terminated. "' 

July 4, 2003. Large discharge from Red and Bonita is noted by Hennis and reported to 
the State. San Juan County had already installed a culvert to prevent the county road from 
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washing out from the discharge. 

Summer, 2003 GKC installs pipe from GK to Gladstone and begins treatment of GK 
discharge. 

August 2003. SJC notifies GKMC it is in default of Lease on Herbert Placer due to 
failure to maintain adequate liability insurance. 4 

September 2003 GKMC unsuccessfully attempts to acquire insurance. 

* Larry Perino, SGC, written communication, fall 2010 
2 8 Sara Johnson (WQCD), written communication, fall 2010 
2 9 Sara Johnson (WQCD), written communication, fall 2010 
3 0 Sara Johnson (WQCD), written communication, fall 2010 

Larry Perino (SGC), written communication, fall 2010 
j 2 Sara Johnson (WQCD), written communication, fall 2010 
3 3 Todd Hennis, SJC, written communication, Jan., 2011 
3 4 Steve Fearn, GKMC, written communication, fall 2010 
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October 2003 SJC demands GKMC cease using settling ponds.3 

November 2003 District Court finds in favor of SJC - an agreement is worked out to 
permit continued operation of water treatment plant if insurance is acquired and a new 
short term lease is negotiated.36 

January 2004 GKMC acquires liability insurance through SGC's parent company and a 
37 38 39 

new short term lease is signed between GKMC and SJC , , . 

January., 2004 Severe snowstorm closes County Road to Gladstone for one week No 
access was available to run standby generator, resulting significant freeze damage of 
water treatment equipment. The back-up lime treatment plant (Terry Tunnel portable 
plant) was re-activated and the plant came on line in February. This resulted in the 
discharge at Gladstone (AT treatment) out of compliance. Treatment continued but due 
to variable operating conditions, some excursions resulted in out of compliance 
parameters, which were reported to the CDPHE. 4 0 

May, 2004 SJC alleges multiple defaults of new lease agreement. Issues largely stem 
from effects of January snowstorm damages.41 

May. 2004. Active water treatment had almost ceased and the untreated flows were 
going into the settling ponds where the resultant precipitates were acidifying the two 
million gallons of previously lime treated sludges, creating a much larger environmental 
problem. In the words of one State official, "Gold King has had only a part pallet of lime 
and it's not being used." Colorado Department of Health Hazardous Materials Sections 
threatens SJC with removal action of the abandoned sludges in the settling ponds.42 

Steve Fearn of GKMC rebuts this however, pointing out that they had not run out of lime 
and had arranged for delivery of more lime. GKMC continued to treat the Terry Tunnel 
discharge until they were shut down by the Court. 

July, 2004 GKMC lease with SJC was apparently (?) modified so GKMC could install 
new equipment, new settling ponds, and restart treatment of AT. However treatment not 
restarted due to SJC renewing litigation between GKMC and SJC. 4 3 Or However 
treatment not restarted due lack of funds to purchase lime.44 (Dispute between parties). 

Sept., 2004 Simon first notices and reports on an increase of flow from Red and Bonita 
mine to 72 GPM. 

September 2004 GKMC receives Notice of Violation/Cease and Desist Order from 
CDPHE. 

3 5 Steve Fearn, GKMC, written communication, fall 2010 
1 6 Steve Fearn, GKMC, written communication, fall 2010 
3 7 Steve Fearn, GKMC, written communication, fall 2010 
3 8 Todd Hennis, SJC, written communication, Jan., 2011 
3 9 Steve Fearn, GKMC, written communication, fall 2010 
4 U Steve Fearn, GKMC, written communication, fall 2010 
4 1 Steve Fearn, GKMC, written communication, fall 2010 
4 2 Todd Hennis, written communication, Jan., 2011 
4 3 Steve Fearn, GKMC, written communication, fall 2010 
4 4 Todd Hennis, SJC, written communication, Jan., 2011 



September, 2004 SJC demands GKMC vacate Herbert Placer settling ponds. _SJC 
offers settling pond use to WQCD for emergency water treatment by WQCD or "another 
responsible party." Mark Pipfer, Director of WQCD, (allegedly) replies "we have zero 
interest in that". 5 

Oct.,.2004 Through action initiated by SJC, San Juan County District court ordered 
that GKMC cease and desist the use of the treatment settling ponds46, due to GKMC's 
loss of lease on the settling ponds. GKMC complies with Court Order and ceases 
treatment47. 

October, 2004 E.P.A. calls SJC to see if the settling ponds can remain for use. SJC 
offers the use of the ponds to EPA for water treatment as long as EPA will guarantee 
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reclamation of the ponds when the use is finished. E.P.A. refuses. However the EPA 
representative, C. Russell, stated that Mr. Hennis' offer was conditional upon his 
receiving total liability relief from discharges from his mine sources (in the area).49 

Oct., 2004. WQCD initiated enforcement action re failure to comply with AT discharge 
permit. 

fall. 2004 ARSG requests EPA to provide a Targeted Brownfields grant to San Juan 
County to investigate increasing discharges from Gladstone area mines, determine 
practical treatment plant designs and discharge sources for treatment. 

Winter. 2004-5. ARSG requests BLM to explore potential operational entities and 
funding mechanisms for a new Gladstone area treatment plant. BLM contracts with San 
Juan County to accomplish this. 

2005 GKMC develops a plan to construct new settling ponds on Anglo Saxon Claim 
and re-start water treatment plant. GKMC is unable to fund the project.51 

2005 After waiting for results of GKC/SJC proceedings through 2004, Sunnyside 
reclaimed the settling ponds per reclamation plan and a court order to GKMC requiring 
removal of sediments (sludges).52 Sunnyside expends a lot of funds for lime to de-acidify 
the sludges from the period when untreated water was put in the settling ponds.53 

Spring. 2005 San Juan County sponsors the Targeted Brow nfields Iniative for 
Gladstone treatment possibilities. EPA begins data collection of key mine discharges and 
stream water quality. 

Nov., 2005. SGC removed AT treatment ponds in accordance with their reclamation 
~. 54 

permit. 

Todd Hennis, SJC, written communication, Jan., 2011 
4 6 Sara Johnson (WQCD), written communication, fall 2010 
4 7 Steve Fearn, written communication, fall 2010 
4 8 Todd Hennis, SJC, written communication, Jan., 2011 
4 9 C. Russell (EPA) (verbal communication), Dec, 2010 
5 0 Sara Johnson (WQCD), written communication, fall 2010 

1 Steve Fearn, written communication, fall 2010 
5 2 Larry Perino (SGC), written communication, fall 2010 
5 3 Todd Hennis, SJC, written communication, Jan., 2011 
5 4 Sara Johnson (WQCD), written communication, fall 2010 
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December, 2005 GKMC loses the Gold King Mine Properties including the treatment 
facility and land area proposed for new settling ponds (on the Anglo Saxon and Harrison 
MS claims) through foreclosure action by CCTC (Tom Warlick). SJC, as second 
mortgage holder on the two claims, acquires the Gold King mine property including the 
Anglo Saxon and Harrison MS. 5 5 

March, 2006 At the request of ARSG, GKMC applies for AT discharge permit 
renewal to keep the option open for a new operator to treat discharges in the Gladstone 
area. Permit renewal was denied. 

Mav. 2006 San Juan County Attorney completes his BLM funded report on Gladstone 
treatment plant funding and operational potentials. 

Sept., 2006 Targeted Brownfields Water Treatment Evaluation Report released. 

Targeted Brow nfields reports finalized. Reviewed and discussed by ARSG 
over several meetings. Potential funding sources explored. Sources for sludge disposal 
explored. High Density Sludge treatment plant determined to be effectual but problematic 
due to large sludge generation and disposal costs whether low or high density design. 
Todd Hennis suggests that a new rotary concentrator designed by Ionic Technologies, Inc 
might be added to increase efficiency. 

Spring, 2007 Discharge from Gold King 7 level breaches the ditch and erodes large 
portion of the mine dump down into North Fork of Cement Creek. Mr. Hennis has some 
maintenance on the ditch performed.36 

Nov. 2007 Addendum to the Water Treatment Evaluation Report released. 

August, 2007 EPA and BLM assist Ionic Technologies in field testing of the rotary 
concentrator on American Tunnel and Cement Creek water. (Gold King was inaccessible 
due to length of unit). EPA contributed $70K and BLM contributed $41 .IK to 
accomplish this field testing and associated activities such as SAP/QAPP, analytical, and 
statistical fees.57 SJC and Colorado Goldfields also contribute to the Ionic Technologies 
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field testing." 

2007 Simon encourages that new and/or innovative water treatment technologies be 
explored. Several companies participate. (On-going) 

2007 Simon suggests that the ARSG explore developing a pilot demonstration plant 
designed to test various new and emerging treatment technologies that would serve the 
nation and eventually would result in a practical technology being chosen for permanent 
installation at Gladstone. (On going) 

June, 2008 Hennis advises ARSG and EPA that Blue Sky Water technologies may have 
an alternative treatment technology. He requested E.P.A. to do a split of water samples 
from the scheduled Ionic Technologies field test but this was not accomplished.59 

Steve Fearn, written communication, fall 2010 
Bruce Stover, verbal communication, Dec. 2010. 
Kay Zillich, BLM, verbal communication, Dec, 2010 
Todd Hennis, SJC, written communication, Jan., 2011 
Todd Hennis, SJC, written communication, Jan., 2011 



2008 - 10 Peter Butler begins exploring various permitting options that might be used 
to maximize flexibility and minimize permit requirements, including the legal 
possibilities of combining the discharges and waste streams of the Gladstone area mines 
owned by BLM, Corporations, and private owners. ARSG continues support of Good 
Samaritan legislation likely necessary for a collaborative, multi-party, and multi-source 
treatment facility. (www, goodsamaritaninfo .org) 

Fall. 2008 Blue Sky Water Technology (Ionic State Modification or ISM) receives 
water samples shipped by ARSG from AT and GK 7 level for bench tests. ARSG also 
shipped water samples from those sources to Compliance Consultants for bench testing 
their ionic exchange process. 

f ield Test of Tusaar's tea hag type treatment of North Fork of Cement Creek 
using a two phase transition metal immobilization process. 

Nov.. 2008 BLM reports on final test results of Ionic Water Rotating Cylinder 
demonstration run for Gladstone area waters. 

Feb. 2009 Blue Sky Water Technology presents results of AT and GK bench 
treatment test results from Fall, 2008 AT and Gold King 7 level sample water. 

Fall. 2009 - 2010. Contacts made with Biotech regarding their new treatment process 
undergoing initial startup treatment at the Wellington Oro mine near Breckenridge. 
Biotech is working out kinks and will contact us when ready to provide details and 
possibilities for use. 

We could add data reviews to this time line as well to indicate when and how much we 
recognized changes in metal concentrations and loads to Cement Creek and discharges 
from the Gladstone mines if desired. 


